Department of Energy

- ROCXY RATS OFFICE
P.0. BOX s28
GOLDEN, COLORADQ 80402-0928

FEB 11 188

Mr. Gary Baughman, Unit Manager - 1045-DOE-91
Hazardous Waste Facilides

Colorado Deparmnent of Health

4210 East 111 Avenue

Deaver, Colorado §0220

Mr. Mardn Hesunark, Project Manager

U.S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flars Project Manager, SEWM-RI
999 18t Sereet, Suite 500, 8 WM-C

Denver, Colorado 80220-2405

Gc;zdc:ncn:

This correspondence is to request an extension for deliverables under the Interagency Agreement
(AG), Part 42, Extensions. This request is based entirely on conmracting delays from November
23, 1990 1 January 23, 1991. During this pesiod all work under Basic Ordering Agreements
(BOAs) was stopped until problems with the procurement files could be comec=d. Also, all sole-
" source and cost-plus procuremeants (such as for OU2 equipmeat) required exensive jusuicanoz

. and review. Two earlier requests for extension dated December 21, 1990 and Japuary 25, 1991
.were similarly based on the procurement delays. This request is intended to identify all remaimng -~
impacss w our schedules which have resulted from the eariier two-month contracting problem. -

Document Odginal Requested  Other
QU2 Trearability Test Sys. Inst 3/08/91 4/1291 Late st for
oo feldtestng.
QU2 Begin Trearability Testng 31181 . i4/15817  Some Spring
, - run-off may be
missed in the
: test program.
OU3 Drait Ph I RFI/RI Work Plan 5/16/91 7/1091 Same delay w
Final Work Plan
and start of
field work. No
delay o RFY/RI
Report.

Despite the sitewide contracting problems, some milestone dates have been maintzined according ©
JAG schedules, as listed below:
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QU2 Draft Responsiveness Summary and Final IM/IRAP 12/13/50
Revised Background Study Report 12/21/90
Final Community Reladons Plan ov22m1
OU2 Draft Phase I RFI/RI Work Plan (Bedrock) 020591
OU1 RFI/RI Implemenmaton Document : 22/1
OU3 Final Past Remedy Repont 04/02/91
OUS Drart Phase I RFI/RI Work Plan 04/05/91
QU6 Draft Phase I RFI/RI Work Plan 04/19/91 .

You should be advised that the Environmental Restoration program at Rocky Flars is also being
severely impacted by the increased securiry requirements due to the Persian Gulf conflict. These
impacts will be further defined in the next week and schednle impacts provided. The greatest

" potental impact is for construction and installadon work by uncleared contractors on OU1 and

.OUZ.
lesccomac'mcorPramLockhmormystaﬁar966-/8461fyouhavcfunh:raumonsontms
nquwr.

Sincerely,
gP Sironson
AsszszamManagufor

Egvironmenma] Management

=
Barbara Berry, CDH




